

Rural Development Program 2014-2020

Regulation (CE) n. 1305/2013

19.3

“ECHOES” Decision by project’s Steering Committee For Cooperation Agreement Emendment N.2

SC meeting March 2nd, 2022



In the date of March 2nd, 2022 the steering committee (SC) LAG has reunited in reference of Article 9 of the Partnership Agreement of June 16th, 2019 (Annex 1 of this document) and the Emendment N.1 Cooperation Agreement version 11.12.2020 (Annex 2 of this document).

The following project partners (PPs) are present and represented by:

<i>Partner</i>	<i>Representant/s</i>
LP: LAG LEADER AKTIIVINEN POHJOIS-SATAKUNTA (LAG code FI-031)	Krista Antila – International coordinator
P.1 DELTA 2000 Soc. Cons. a r.l., Italy (LAG code IT-011)	Angela Nazzaruolo – Coordinator Chiara Longhi – Project manager Mauro Conficoni – Steering committee Tristana Randi – Project manager
P. 2 LAG SARCIDANO BARBAGIA DI SEULO (LAG code IT-213)	Rita Orgiu – Project manager Salvatorangelo Planta - President
P.3 LAG L’ALTRA ROMAGNA (LAG code IT-019)	Mauro Pazzaglia- Director Giovanni Bertozzi – Project manager
P.4 LAG VALLI MARECCHIA E CONCA (LAG code IT-020)	Cinzia Dori – Director Elias Ceccarelli – Project manager
P. 5 LAG LEADER RAVAKKA (LAG code FI-035)	Juuliska Seikola – Development manager Minna Kivimäki – Local coordinator
P. 6 LAG LEADER SJÖ, SKOG & FJÄLL (LAG code SE-046)	Catarina Nordin-Thorpe- Director Ellen Hoas Stroman

Considering that:

- The Italian Partners have stated that it is necessary to update the project and to modify the partnership agreement nominated Partnership Agreement (PA) of June 16th, 2019 in order to being able to submit the variation of application form to their managing authority, to postpone the final date of the project at 31/12/2023.
- Some partners need to modify their budget;

It is agreed as follows:

- To approve the update of the project actions and the budget as introduced in project dossier (Annex 2. of this act);

Annex 1: Partnership agreement of June 12th, 2019

Annex 2: Emendment N.1 Cooperation Agreement version 11.12.2020

Annex 3: Project dossier and updated budget of the project march 2022

Verified and approved by members of the SC – March 2nd, 2022

Partner	Representant/s
LP: LAG LEADER AKTIIVINEN POHJOIS-SATAKUNTA (LAG code FI-031)	Krista Antila – International coordinator
P.1 DELTA 2000 Soc. Cons. a r.l., Italy (LAG code IT-011)	Angela Nazzaruolo – Coordinator Chiara Longhi – Project manager Mauro Conficoni – Advisoy board member Tristana Randi - Project manager
P. 2 LAG SARCIDANO BARBAGIA DI SEULO (LAG code IT-213)	Rita Orgiu – Project manager Salvatorangelo Planta - President
P.3 LAG L’ALTRA ROMAGNA (LAG code IT-019)	Mauro Pazzaglia- Director Giovanni Bertozzi – Project manager
P.4 LAG VALLI MARECCHIA E CONCA (LAG code IT-020)	Cinzia Dori – Director Elias Ceccarelli – Project manager
P. 5 LAG LEADER RAVAKKA (LAG code FI-035)	Juuliska Seikola – Development manager Minna Kivimäki – Local coordinator
P. 6 LAG LEADER SJÖ, SKOG & FJÄLL (LAG code SE-046)	Catarina Nordin-Thorpe – Director Ellen Hoas Stroman